
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/26/2004

ESTIMATE SUMMARY 13:57:00

CONTID: C14236 ESTIMATE NO: 0009 FINL 2002

PCN: 14236-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ARAPAHOE ROAD: I-25 TO PARKER PERCENT TIME:

PROJECT NO: STA 0881-014

ARAPAHOE ROAD: I-25 TO PARKER

NAME OF ROAD: 88

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL COMPANY, LLC PAY PERIOD ENDING 05/26/2004 DATE TIME STARTED 07/14/2003

2500 E BRANNAN WAY DATE LET 06/05/2003 DATE WORK BEGAN 07/14/2003

DATE AWARDED 06/13/2003 DATE TIME STOPPED 12/02/2003

DATE CONTRACT EXECUTED 07/08/2003 DATE ACCEPTED 12/02/2003

DENVER CO 80229 303/534-1231 DATE NOTICE TO PROCEED 07/14/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,679,059.46 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,932,605.22 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 6,243.24

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.89

89.0 TIME ALLOW:

ORIG TIME ALLOW:

90 WORK DAYS

WORK DAYS50

87.17%

471,913.43

0.00

0.00

6,243.24

$

$

$

$

3,207,146.03

0.00

3,207,146.03

0.00

3,207,146.03

0.00

0.00

3,207,146.03

0.00

AMOUNT DUE 3,207,146.03 6,243.24

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,243.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14236-BID ESTIMATE RUN 05/26/2004

PROJECT: STA 0881-014 ESTIMATE NO: 0009 13:57:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 27.000 14.000

EACH 0.000 0.00

9.70000 14.000 135.80

202-00090

0010 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 1,996.000 259.030

SY 0.000 0.00

10.10000 259.030 2,616.20

202-00190

0015 *REMOVAL OF SIDEWALK 498.280 498.280

SY 0.000 0.00

13.70000 498.280 6,826.44

202-00200

0020 *REMOVAL OF CURB AND GUTTER 5,043.000 5,043.000

LF 0.000 0.00

7.50000 5,043.000 37,822.50

202-00203

0025 REMOVAL OF ASPHALT MAT 584.000 43.560

SY 0.000 0.00

13.50000 43.560 588.06

202-00220

0030 *REMOVAL OF ASPHALT MAT (PLANING) 292,850.000 292,850.000

SY 0.000 0.00

0.60000 292,850.000 175,710.00

202-00240

0035 *REMOVAL OF PAVEMENT MARKING 500.000 0.000

SF 0.000 0.00

5.40000 0.000 0.00

202-00250

0040 *REMOVAL OF GROUND SIGN 48.000 48.000

EACH 0.000 0.00

107.20000 48.000 5,145.60

202-00810

0045 *REMOVAL OF SIGN PANEL 42.000 1.000

EACH 0.000 0.00

16.10000 1.000 16.10

202-00821

0050 *REMOVAL OF GUARDRAIL TYPE 4 150.000 145.000

LF 0.000 0.00

7.49000 145.000 1,086.05

202-01140

0055 CLEAN VALVE BOX 49.000 49.000

EACH 0.000 0.00

190.40000 49.000 9,329.60

202-04005
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PCN: 14236-BID ESTIMATE RUN 05/26/2004

PROJECT: STA 0881-014 ESTIMATE NO: 0009 13:57:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MUCK EXCAVATION 206.670 206.670

CY 0.000 0.00

48.30000 206.670 9,982.16

203-00100

0065 BLADING 36.000 36.000

HOUR 0.000 0.00

196.30000 36.000 7,066.80

203-01500

0070 POTHOLING 165.000 165.000

HOUR 0.000 0.00

134.00000 165.000 22,110.00

203-01597

0075 STRUCTURE BACKFILL (FLOW-FILL) 500.000 0.000

CY 0.000 0.00

53.60000 0.000 0.00

206-00065

0080 EROSION BALES (WEED FREE) 50.000 0.000

EACH 0.000 0.00

12.90000 0.000 0.00

208-00011

0085 SILT FENCE 500.000 0.000

LF 0.000 0.00

1.00000 0.000 0.00

208-00020

0090 CONCRETE WASHOUT STRUCTURE 4.000 1.000

EACH 0.000 0.00

1,072.10000 1.000 1,072.10

208-00045

0095 STORM DRAIN INLET PROTECTION 50.000 0.000

EACH 0.000 0.00

160.80000 0.000 0.00

208-00050

0100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

1,608.20000 0.000 0.00

208-00100

0105 EROSION CONTROL SUPERVISOR 60.000 60.000

HOUR 0.000 0.00

100.00000 60.000 6,000.00

208-00205

0110 ADJUST MANHOLE 112.000 108.000

EACH 0.000 0.00

323.84000 108.000 34,974.72

210-04010
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PCN: 14236-BID ESTIMATE RUN 05/26/2004

PROJECT: STA 0881-014 ESTIMATE NO: 0009 13:57:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 MODIFY INLET 1.000 1.000

EACH 0.000 0.00

3,216.40000 1.000 3,216.40

210-04020

0120 ADJUST VALVE BOX 94.000 94.000

EACH 0.000 0.00

146.10000 94.000 13,733.40

210-04050

0125 AGGREGATE BASE COURSE (CLASS 6) 206.570 206.570

CY 0.000 0.00

10.40000 206.570 2,148.33

304-06007

0130 RECONDITIONING 100.000 0.000

SY 0.000 0.00

16.10000 0.000 0.00

306-01000

0135 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 441.360 441.360

TON 0.000 0.00

79.80000 441.360 35,220.53

403-00720

0140 *STONE MASTIC ASPHALT (FIBERS) (ASPHALT) 28,160.010 27,515.800

TON 0.000 0.00

49.50000 27,515.800 1,362,032.10

403-09121

0145 EMULSIFIED ASPHALT (SLOW-SETTING) 19,131.200 19,131.200

GAL 0.000 0.00

1.50000 19,131.200 28,696.80

411-10255

0150 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 350.000 81.000

LF 0.000 0.00

13.60000 81.000 1,101.60

606-00301

0155 *TRANSITION TYPE 3G 2.000 2.000

EACH 0.000 0.00

709.20000 2.000 1,418.40

606-01370

0160 *TRANSITION TYPE 3H 1.000 0.000

EACH 0.000 0.00

468.50000 0.000 0.00

606-01380

0165 *END ANCHORAGE (FLARED) 3.000 2.000

EACH 0.000 0.00

1,301.00000 2.000 2,602.00

606-02005
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PCN: 14236-BID ESTIMATE RUN 05/26/2004

PROJECT: STA 0881-014 ESTIMATE NO: 0009 13:57:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 FENCE (TEMPORARY) 500.000 0.000

LF 0.000 0.00

3.69000 0.000 0.00

607-11580

0175 *CONCRETE SIDEWALK 498.280 498.280

SY 0.000 0.00

34.30000 498.280 17,091.00

608-00000

0180 *CONCRETE CURB RAMP 70.000 33.310

SY 0.000 0.00

75.10000 33.310 2,501.58

608-00010

0185 *CURB AND GUTTER TYPE 2 (SECTION I-B) 498.000 299.500

LF 0.000 0.00

16.10000 299.500 4,821.95

609-21010

0190 *CURB AND GUTTER TYPE 2 (SECTION II-B) 4,975.000 4,975.000

LF 0.000 0.00

21.40000 4,975.000 106,465.00

609-21020

0195 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 1,108.000 0.000

SF 0.000 0.00

9.70000 0.000 0.00

610-00020

0200 *DELINEATOR (TYPE I) 106.000 18.000

EACH 0.000 0.00

16.40000 18.000 295.20

612-00001

0205 *DELINEATOR (TYPE II) 55.000 55.000

EACH 0.000 0.00

17.20000 55.000 946.00

612-00002

0210 *DELINEATOR (TYPE III) 2.000 2.000

EACH 0.000 0.00

18.47000 2.000 36.94

612-00003

0215 *2 INCH ELECTRICAL CONDUIT (JACKED) 12,000.000 10,937.000

LF 0.000 0.00

7.49000 10,937.000 81,918.13

613-00201

0220 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 23,200.000 22,495.000

LF 0.000 0.00

6.40000 22,495.000 143,968.00

613-01200
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PCN: 14236-BID ESTIMATE RUN 05/26/2004

PROJECT: STA 0881-014 ESTIMATE NO: 0009 13:57:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,085.000 1,085.000

LF 0.000 0.00

21.40000 1,085.000 23,219.00

613-01300

0230 *PULL BOX (24"X36"X18") 10.000 10.000

EACH 0.000 0.00

1,072.10000 10.000 10,721.00

613-07034

0235 *WIRING 1.000 1.000

L S 0.000 0.00

1,608.20000 1.000 1,608.20

613-10000

0240 *SIGN PANEL (CLASS I) 201.500 201.500

SF 0.000 0.00

18.20000 201.500 3,667.30

614-00011

0245 *SIGN PANEL (CLASS II) 334.000 241.000

SF 0.000 0.00

21.40000 241.000 5,157.40

614-00012

0250 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 550.000 550.000

LF 0.000 0.00

31.00000 550.000 17,050.00

614-01552

0255 *12 INCH LED (BALL) 29.000 0.000

EACH 0.000 0.00

214.40000 0.000 0.00

614-10150

0260 *INTERSECTION DETECTION SYSTEM (CAMERA) 24.000 24.000

EACH 0.000 0.00

5,575.10000 24.000 133,802.40

614-72886

0265 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

54.000 54.000

EACH 0.000 0.00

321.60000 54.000 17,366.40

614-72889

0270 *OPTICAL TRANSCEIVER 4.000 4.000

EACH 0.000 0.00

2,144.30000 4.000 8,577.20

614-87020

0275 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 1,104.000 1,104.000

LF 0.000 0.00

6.40000 1,104.000 7,065.60

614-87406
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PCN: 14236-BID ESTIMATE RUN 05/26/2004

PROJECT: STA 0881-014 ESTIMATE NO: 0009 13:57:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 6,000.000 6,000.000

LF 0.000 0.00

8.60000 6,000.000 51,600.00

614-87424

0285 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

1,554.60000 1.000 1,554.60

625-00000

0290 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

83,963.20000 1.000 83,963.20

626-00000

0295 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

3,752.50000 1.000 3,752.50

626-01000

0300 *THERMOPLASTIC PAVEMENT MARKING 34,026.000 21,780.000

SF 0.000 0.00

1.30000 21,780.000 28,314.00

627-00002

0305 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,908.000 474.000

GAL 0.000 0.00

23.60000 474.000 11,186.40

627-00012

0310 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 36,549.000 25,740.230

SF 0.000 0.00

6.90000 25,740.230 177,607.59

627-03000

0315 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

843.500 843.500

SF 0.000 0.00

9.70000 843.500 8,181.95

627-30325

0320 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

4,437.000 4,437.000

SF 0.000 0.00

5.40000 4,437.000 23,959.80

627-30330

0325 SURVEY MONUMENT (TYPE 5) 18.000 18.000

EACH 0.000 0.00

53.60000 18.000 964.80

629-01005

0330 SURVEY MONUMENT (TYPE 3A) 3.000 1.000

EACH 0.000 0.00

428.90000 1.000 428.90

629-01031
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PCN: 14236-BID ESTIMATE RUN 05/26/2004

PROJECT: STA 0881-014 ESTIMATE NO: 0009 13:57:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 ADJUST MONUMENT BOX 19.000 19.000

EACH 0.000 0.00

53.60000 19.000 1,018.40

629-01210

0340 *FLAGGING 2,477.500 2,477.500

HOUR 0.000 0.00

20.40000 2,477.500 50,541.00

630-00000

0345 *UNIFORMED TRAFFIC CONTROL 1,000.000 138.000

HOUR 0.000 0.00

47.20000 138.000 6,513.60

630-00003

0350 *TRAFFIC CONTROL INSPECTION 51.000 51.000

DAY 0.000 0.00

69.70000 51.000 3,554.70

630-00007

0355 *TRAFFIC CONTROL MANAGEMENT 108.000 108.000

DAY 0.000 0.00

386.00000 108.000 41,688.00

630-00012

0360 *TRAFFIC CONTROL VEHICLE 159.000 159.000

DAY 0.000 0.00

21.50000 159.000 3,418.50

630-00020

0365 *FLASHING BEACON (PORTABLE) 4.000 4.000

EACH 0.000 0.00

536.10000 4.000 2,144.40

630-80001

0370 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 2.000

EACH 0.000 0.00

536.10000 2.000 1,072.20

630-80337

0375 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 10.000

EACH 0.000 0.00

32.20000 10.000 322.00

630-80341

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 39.000 39.000

EACH 0.000 0.00

80.40000 39.000 3,135.60

630-80342

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000

EACH 0.000 0.00

80.40000 4.000 321.60

630-80343
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PCN: 14236-BID ESTIMATE RUN 05/26/2004

PROJECT: STA 0881-014 ESTIMATE NO: 0009 13:57:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 200.000

SF 0.000 0.00

12.90000 200.000 2,580.00

630-80344

0395 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000

EACH 0.000 0.00

8,577.00000 4.000 34,308.00

630-80355

0400 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

6.000 6.000

EACH 0.000 0.00

428.90000 6.000 2,573.40

630-80358

0405 *DRUM CHANNELIZING DEVICE 100.000 100.000

EACH 0.000 0.00

37.50000 100.000 3,750.00

630-80360

0410 *TRAFFIC CONE 400.000 400.000

EACH 0.000 0.00

10.70000 400.000 4,280.00

630-80380

0415 *MOBILE PAVEMENT MARKING ZONE 3.000 0.000

DAY 0.000 0.00

2,144.30000 0.000 0.00

630-80520

0420 *F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0421 ADDED ITEM (DOLLAR)/ F/A LANDSCAPE RESTORATION 12,938.660 12,938.660

DOL 0.000 0.00

1.00000 12,938.660 12,938.66

900-00006

0425 F/A PARTNERING 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011

0430 F/A ASPHALT PAVEMENT INCENTIVE 59,025.390 59,025.390

F A 0.000 0.00

1.00000 59,025.390 59,025.39

700-70012

0435 F/A OJT COLORADO TRAINING PROGRAM 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022
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PCN: 14236-BID ESTIMATE RUN 05/26/2004

PROJECT: STA 0881-014 ESTIMATE NO: 0009 13:57:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 F/A ON-THE-JOB TRAINEE 3,072.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0445 F/A QUALITY INCENTIVE PAYMENT ROADWAY SMOOTHNESS 31,892.000 14,443.520

F A 0.000 0.00

1.00000 14,443.520 14,443.52

700-70025

0450 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0455 F/A EROSION CONTROL 6,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0530 ADDED ITEM (HOUR)/ ADDITIONAL SURVEYING (MCR) 8.000 8.000

HOUR 0.000 0.00

100.00000 8.000 800.00

900-00010

0535 ADDED ITEM (HOUR)/ TRAFFIC CONTROL VEHICLE 138.000 0.000

HOUR 0.000 0.00

23.50000 0.000 0.00

900-00010

0540 ADDED ITEM (LUMP SUM)/ 1.000 0.000

L S 0.000 0.00

1,883.13000 0.000 0.00

900-00014

0541 ADDED ITEM (LUMP SUM)/ REMOVE & REPLACE X PAN/RADIUS @
BRADLEY GAS STATION.

1.000 1.000

L S 0.000 0.00

1,883.13000 1.000 1,883.13

900-00014

0545 *SAWING CONCRETE (6 INCH) SAW CUT BETWEEN C&G AND 
ASPHALT

2,729.500 2,729.500

LF 0.000 0.00

2.50000 2,729.500 6,823.75

202-05006

0550 GUTTER TY 2 (8 FT) CROSS PANS FOR ENTRANCE & EXIT TO 
SHOPPING CENTER

140.000 140.000

LF 0.000 0.00

44.00000 140.000 6,160.00

609-24008
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PCN: 14236-BID ESTIMATE RUN 05/26/2004

PROJECT: STA 0881-014 ESTIMATE NO: 0009 13:57:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 ADDED ITEM (LUMP SUM)/ ADITIONAL WIRING ( HOME RUN ) 
AS PER JEFF LANCASTER

1.000 1.000

L S 0.000 0.00

10,350.00000 1.000 10,350.00

900-00014

CAT 0200 $0.00 3,022,089.58CURRENT AMT 3,441,384.89 $$

CAT NO0300 F-17-DM STRUCTURES 

0465 REMOVAL OF ASPHALT MAT (PLANING) 5,570.000 5,570.000

SY 0.000 0.00

0.60000 5,570.000 3,342.00

202-00240

0470 *REMOVAL OF BRIDGE RAILING 60.000 0.000

LF 0.000 0.00

96.50000 0.000 0.00

202-00425

0475 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 90.000 90.000

SY 0.000 0.00

107.20000 90.000 9,648.00

202-00503

0480 STONE MASTIC ASPHALT (FIBERS) (ASPHALT) 644.210 644.210

TON 0.000 0.00

49.50000 644.210 31,888.40

403-09121

0485 GEOTEXTILE (PAVING) 371.000 353.000

SY 0.000 0.00

1.20000 353.000 423.60

420-00500

0490 *WATERPROOFING (MEMBRANE) 90.000 76.810

SY 0.000 0.00

32.20000 76.810 2,473.28

515-00120

0495 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 21.000 21.000

CY 0.000 0.00

1,286.60000 21.000 27,018.60

601-03041

0500 *REINFORCING STEEL (EPOXY COATED) 1,669.180 1,669.180

LB 0.000 0.00

4.30000 1,669.180 7,177.47

602-00020

0505 BRIDGE RAIL TYPE 4 47.000 47.000

LF 0.000 0.00

482.50000 47.000 22,677.50

606-10400
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PCN: 14236-BID ESTIMATE RUN 05/26/2004

PROJECT: STA 0881-014 ESTIMATE NO: 0009 13:57:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-17-DM STRUCTURES 

0510 F/A REBUILD PORTIONS OF PRESENT STRUCTURE 50,000.000 30,785.770

F A 0.000 0.00

1.00000 30,785.770 30,785.77

700-70033

CAT 0300 $0.00 135,434.62CURRENT AMT 160,885.17 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0515 FIELD OFFICE (CLASS 2) 2.000 1.000

EACH 0.000 0.00

14,087.70000 1.000 14,087.70

620-00002

0517 FIELD OFFICE (SPEC) /FOR TIME EXTENDED/ MCR#10 1.000 1.000

EACH 0.000 0.00

11,087.70000 1.000 11,087.70

620-00005

0520 FIELD LABORATORY (CLASS 2) 2.000 1.000

EACH 0.000 0.00

13,079.90000 1.000 13,079.90

620-00012

0522 FIELD LAB (SPEC) /FOR TIME EXTENDED/ MCR#10 1.000 1.000

EACH 0.000 0.00

10,079.90000 1.000 10,079.90

620-00014

0525 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

643.30000 2.000 1,286.60

620-00020

CAT 0400 $0.00 49,621.80CURRENT AMT 76,789.40 $$

PROJECT TOTAL 0.00 $ 3,207,146.00CURRENT AMT 3,679,059.46 $$


